

Smart Parking Platform Project - Software corp.

Homework 4

Gerardo Vera

CIS 4374

October 1st, 2026

1. Risk Lists

ID	Category	Description
T1	Technical	Parking availability may update too slowly, it might send driver to occupied spaces.
T2	Technical	Two drivers may receive the same reservation information.
T3	Technical	A payment-service outage may prevent drivers from completing reservations.
T4	Technical	Weak access controls may expose user information or reservation information.
S1	Schedule	New requirements can be added, which can add work and delay planned milestones.
S2	Schedule	Backend/API delays may hold up mobile and web integration.
S3	Schedule	Payment-provider approval may take longer than expected and delay integration.
S4	Schedule	Defects or bug will be spotted, which can cause delay for release.
F1	Financial	Operation cost for mapping and navigation features.
F2	Financial	Inefficient hosting resource use may cause unexpected operating costs.
F3	Financial	The system might refund a transaction twice, giving people free money
F4	Financial	Accidentally cause additional fees.
P1	People	Team members may have work that is incomplete due to unexpected situations.
P2	People	People may be inexperienced in their respected roles.
P3	People	Miscommunication amongst team members or focusing on different goals.
P4	People	Having to redo work due to stakeholder's decision.

2. Risk Register

ID	Description	Probability	Impact	Owner	Response/Mitigation	Status
T1	Parking availability may update too slowly, it might send driver to occupied spaces.	Medium	High	Backend/API Lead	Mitigate: Monitor update delays. If data is stale, pause affected bookings and confirm occupancy with the operator before reopening.	Open. Response planned.
T2	Two drivers may receive the same reservation information.	Medium	High	Backend/API Lead	Mitigate: Lock spaces during booking and test simultaneous requests. If double-booked, confirm the valid booking and arrange another space or refund.	Open. Response planned.
T3	A payment-service outage may prevent drivers from completing reservations.	Medium	High	Payment Integration Lead	Mitigate: Monitor payment availability. During outages, pause payments and notify users. Verify pending charges before retries.	Open. Response planned.
T4	Weak access controls may expose user information or reservation information.	Low	High	Backend/API Lead	Mitigate: Test role permissions. If data is exposed, block access, end affected sessions, save logs, and notify PM/admin. Fix and retest.	Open. Response planned.
S1	New requirements can be added, which can add work and delay planned milestones.	High	High	Project Manager	Mitigate: Review scope changes before approval. If milestones are threatened, prioritize required features and obtain sponsor approval for revised plans.	Open. Response planned.
S2	Backend/API delays may hold up mobile and web integration.	Medium	High	Backend/API Lead	Mitigate: Agree on APIs early and provide test responses. If delayed, notify app leads, use test responses, reassign work, and revise dates.	Open. Response planned.
S4	Defects or bug will be spotted, which can cause delay for release.	Medium	High	Quality Assurance & Testing Lead	Mitigate: Test early and reserve fix time. If major defects appear, pause release, assign fixes, retest, and notify the PM.	Open. Response planned.
F3	The system might refund a transaction twice, giving people free money	Low	High	Payment Integration Lead	Mitigate: Validate refund rules and check records. If errors occur, pause affected refunds, reconcile with finance, correct and retest.	Open. Response planned.
P1	Team members may have work that is incomplete due to unexpected situations.	Medium	High	Project Manager	Mitigate: Document tasks and assign backups. If someone is unavailable, transfer urgent work to the backup and adjust the schedule.	Open. Response planned.
P3	Miscommunication amongst team members or focusing on different goals.	High	High	Project Manager	Mitigate: Document shared decisions and coordinate regularly. If features conflict, agree on requirements, assign fixes, and have QA retest integration.	Open. Response planned.

3. Communication Plan

Meeting	Cadence	Method	Participants	Purpose/Notes
Mobile team stand-up	Daily, 15 minutes	Microsoft Teams	Mobile Application Team and Team Lead	Review mobile screens, reservation features, device issues, and Jira tasks.
Web team stand-up	Daily, 15 minutes	Microsoft Teams	Web Application Team and Team Lead	Review web pages, operator dashboard features, browser issues, and Jira tasks.
Backend/API stand-up	Daily, 15 minutes	Microsoft Teams	Backend/API Team and Team Lead	Review reservation APIs, database updates, integration blockers, and Jira tasks.
Mapping team stand-up	Daily, 15 minutes	Microsoft Teams	Mapping & Location Services Team and Team Lead	Review parking locations, map display, navigation accuracy, and Jira tasks.
Payment team stand-up	Daily, 15 minutes	Microsoft Teams	Payment Integration Team and Team Lead	Review payment processing, refunds, failed transactions, and Jira tasks.
QA team stand-up	Daily, 15 minutes	Microsoft Teams	Quality Assurance & Testing Team and Team Lead	Review test results, reported defects, retesting priorities, and Jira tasks.
Integration coordination	Twice weekly, 30 minutes	Microsoft Teams	Backend/API, Mobile, Web, Mapping, and Payment Leads	Coordinate APIs and dependencies; record decisions and Jira action items.
Defect review	Weekly, 30 minutes; daily during final testing	Microsoft Teams	QA Lead and Relevant Development Leads	Review defects and test results; share a test summary with the PM.
Project progress and risk review	Weekly, 30 minutes	Microsoft Teams	Gerardo Vera (Project Manager) and All Six Team Leads	Review milestones and risks; update the timeline, risk register, and action items.
Stakeholder status update	Weekly; urgent decisions as needed	Email status report; Teams call when needed	Project Manager, Sponsor, and Relevant Stakeholders	Summarize progress, risks, next week's goals, and requested approvals.
Feature demonstration	Every two weeks, 30 minutes	Microsoft Teams demonstration	Project Manager, Parking Operators, and Driver Representatives	Demonstrate features, collect feedback, and update the Jira backlog.
Payment and refund review	Weekly, 30 minutes	Microsoft Teams	Payment Lead and Finance/Billing Personnel	Review payments and refunds; document reconciliation issues and follow-up actions.
Deployment and access review	Every two weeks; before release	Microsoft Teams	Project Manager, Web/Backend Leads, and System Administrators	Review access and release readiness; update the handover checklist.
City requirements review	At requirements review and before release; changes as needed	Email and scheduled Teams meeting	Project Manager and City Transportation Representatives	Review city requirements; document feedback and approval requests.
Critical issue escalation	Immediately upon identification	Direct Teams message or call	Person Identifying a Critical Issue, Relevant Lead, and Project Manager	Address critical blockers; assign a Jira issue owner and update the risk register.