

Smart Parking Platform Project - Software corp.

Homework 5

Gerardo Vera

CIS 4374

October 8th, 2026

1. Role and Resources

Roles and Names	Skill Level	Allocation	Responsibility
Project Manager Alex Jones	Senior	50%	Schedule, gather requirements, and coordinate teams.
UI/UX Designer Jordan Lee	Intermediate	30%	Designs the screen designs, dashboard UI, and system prototypes
Mobile App Developer Taylor Vasquez	Intermediate	70%	Builds Mobile version of accounts, parking reservations, and notifications of mobile users
Web App Developer Morgan Davis	Intermediate	70%	Builds the web version of accounts, parking reservations, and notifications of web users. Also, they will create the operator dashboard.
Backend and API Developer Chris Nguyen	Senior	100%	Build authentication, parking area data, reservation functions, APIs, and reports.
Mapping Specialist Ashley Garcia	Intermediate	35%	They will help with integrating directions and navigation of the app.
Payment Integration Developer David Kim	Senior	40%	Integrates payment processing, confirmation and receipts.
Tester Sarah Patel	Intermediate	40%	Prepare test cases, check integration, and identify bugs.
DevOps Jessica Jones	Intermediate	50%	Set up hosts,deploy automation, backups, and monitoring

Resource Cost and Plan

Resource Plan

Role	Name	FTE	Estimated Hours	Hourly Rates	Cost
Project Manager	Alex Jones	50%	250	\$55	\$13,750
UI/UX Designer	Jordan Lee	40%	130	\$45	\$5,850
Mobile App Developer	Taylor Vasquez	80%	350	\$55	\$19,250
Web App Developer	Morgan Davis	80%	350	\$55	\$19,250
Backend and API Developer	Chris Nguyen	100%	450	\$65	\$29,250
Mapping Specialist	Ashley Garcia	40%	180	\$60	\$10,800
Payment Integration Developer	David Kim	50%	180	\$65	\$11,700
Tester	Sarah Patel	40%	210	\$40	\$8,400
DevOps	Jessica Jones	30%	180	\$60	\$10,800
Total			2,280	\$129,050	

Cost Plan

Item	Category	Quantity/Months	Unit Cost	Total
Project Labor	Labor	2280 hours	Varies by role	\$129,050
Cloud Host	Infrastructure	1	\$1,500	\$1,500
Paid Tools	Software	6	\$60	\$360
Map & Notification	API	1 each	\$450 + \$150	\$550
Contingency	Reserve	1	10% of the items above	\$13,151

Grand Total				\$144,661
-------------	--	--	--	-----------

Monthly Budgeted Cashflow

Month	Labor	Hosting	Tools	API	Contingency (10%)	Total
October	\$43,000	\$500	\$120	\$200	\$4,382	\$48,202
November	\$52,000	\$500	\$120	\$200	\$5,282	\$58,102
December	\$34,050	\$500	\$120	\$200	\$3,487	\$38,357
Total	\$129,050	\$1,500	\$360	\$600	\$13,151	\$144,661

3. RACI Matrix

Deliverables/ Tasks	Alex	Jordan	Taylor	Morgan	Chris	Ashley	David	Sarah	Jessica
Requirements and planning	A/R	R	C	C	R	C	R	C	C
Design/Prototypes	C	A/R	R	R	C	R	C	C	I
Front and Back end development	I	C	R	R	A/R	R	R	C	C
Maps and notification	I	C	R	R	R	A/R	R	C	I
Payment integration	I	C	R	R	R	R	A/R	I	C
Testing and fixes	I	C	R	R	R	R	R	A/R	R
Deployment	A	C	C	C	C	C	C	I	R